Science Laboratories Infrastructure

Program Mission

The mission of the Science Laboratories Infrastructure (SLI) program (formerly the Multiprogram
Energy Laboratories — Facilities Support program) is to conduct Departmental research missions at the
Office of Science (SC) multiprogram and program dedicated laboratories by funding: line item
construction to maintain the general purpose infrastructure (GPI); and the clean-up and removal of
excess facilities. The program also supports SC landlord responsibilities for the 36,000 acre Oak Ridge
Reservation and provides Payments in Lieu of Taxes (PILT) to local communities around ANL-E, BNL,
and ORNL.

Strategic Objective

SCB8-2:  Ensure efficient SC program management of research and construction projects through a re-
engineering effort of SC processes by FY 2003 that will support world-class science through
systematic improvements in SC’s laboratory physical infrastructure, security, and ES&H.

Progress toward accomplishing this Strategic Objective will be measured by Program Strategic
Performance Goals, Indicators and Annual Targets, as follows:

Program Strategic Performance Goals

SCB8-2A: Reduce the Recapitalization Period (RP) from 170 years in FY 2002 to 80 in FY 2005. The
RP is defined as the number of years it takes to replace/rehabilitate the existing general
purpose infrastructure (GPI) at a given capital investment level. This period is computed by
dividing the replacement plant value of the GPI by the annual capital investment funding
level (composed of general plant projects (GPP) funding, general purpose equipment (GPE)
funding and general purpose line item (LI) funding. (Laboratories Facilities Support
subprogram)

Performance Indicator
The reduction in the RP from year to year
Performance Standards

As discussed in Corporate Context/Executive Summary.
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Annual Performance Results and Targets

FY 2001 Results FY 2002 Targets FY 2003 Targets

Based on capital investment funding level Based on capital investment funding Based on proposed capital investment

of $73,000,000 in FY 2001, the RP is 163 level of $70,000,000 for FY 2002, the  funding level of $83,000,000 for

years. (Met goal.) RP will be 170 years. (SC8-2A) FY 2003, the RP will decline to 143
years. (SC8-2A)

SCB8-2B: Eliminate all excess SC facilities by the end of FY 2008. The backlog of excess facilities
projects that can be eliminated in the next few years is currently estimated at 29. This figure
does not include 29 “contaminated” excess facilities identified as candidates for transfer to the
Office of Environmental Management in FY 2003 and FY 2004. (Excess Facilities Disposition
subprogram)

Performance Indicator
Reductions as measured by the number (and percentage) of excess facilities and square footage (and
percent of total excess space) removed (or made usable).

Performance Standards
As discussed in Corporate Context/Executive Summary.

Annual Performance Results and Targets

FY 2001 Results FY 2002 Targets FY 2003 Targets
N/A - no program A Congressionally added FY 2002 Estimated disposal (or cleanout) of 10
Facilities and Infrastructure (F&I) (34% of 29 total) facilities with a

Program of $10,000,000 will allow the  reduction of approximately 176,000
clean-up/removal of approximately 30 square feet (35% of total). (SC8-2B)
excess facilities with a reduction of

approximately 400,000 square feet in

FY 2002. (SC8-2B)

Significant Accomplishments and Program Shifts

m  Broaden program to include all SC program dedicated laboratories along with the multiprogram
laboratories. These program dedicated laboratories include Ames Laboratory, Fermi National
Accelerator Laboratory, Oak Ridge Institute for Science and Education, Princeton Plasma Physics
Laboratory, Thomas Jefferson National Accelerator Facility, and Stanford Linear Accelerator Center.

m Include in the Science Laboratories Infrastructure program an Excess Facilities Disposition
subprogram to address the disposition of excess facilities resulting in economies and efficiencies in
laboratory operations.

m  Progress in Line Item Projects — Three projects were completed in FY 2001: the ANL-E Central
Supply Facility; the BNL Electrical Systems Modifications, Phase I; and the ANL-E Electrical
Systems Upgrade, Phase I1l. Two projects are scheduled for completion in FY 2002: LBNL
Building 77 - Rehabilitation of Building Structure and Systems, Phase | and the BNL Sanitary
Systems Modifications, Phase Il1l. Two projects are scheduled for completion in FY 2003: ORNL
Electrical Systems Upgrades and the ANL-E Fire Safety Improvements, Phase IV.
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Science Laboratories Infrastructure (SLI)
Laboratories Facilities Support.........
Oak Ridge Landlord.............ccvvveene.n.
Excess Facilities Disposition ...........

Subtotal, Science Laboratories
INfrastruCture .......ccoeeeeeeeeiiiieeiieee e

Facilities and Infrastructure...............

Subtotal Science Laboratories
INFrastruCture........ccooeveveeiieieee e

General Reduction ........ccooceevvvvvvvnnnn.
Total, Science Laboratories Infrastructure

Public Law Authorization:

Funding Profile

(dollars in thousands)

FY 2002

FY 2001 FY 2002 Comparable
Comparable Original FY 2002 Current FY 2003
Appropriation | Appropriation | Adjustments | Appropriation | Request
22,775 22,816 -125 22,691 32,601
4,112 7,359 -2,880 4,479 5,079
0 0 9,960 9,960 5,055
26,887 30,175 6,955 37,130 42,735
0 10,000° -10,000 0 0
26,887 40,175 -3,045 37,130 42,735
-165° 165 0 0
26,887 40,010 -2,880 37,130 42,735

Public Law 95-91, “Department of Energy Organization Act”
Public Law 103-62, “Government Performance and Results Act of 1993”

% FY 2002 Appropriation provided $10,000,000 in a new program added by Congress titled “Facilities and

Infrastructure.” Funding for this activity is proposed for inclusion in the Science Laboratories Infrastructure

Erogram (Excess Facilities Disposition) in FY 2003.

General reduction includes $125,000 for Science Laboratories Infrastructure (formerly Multiprogram Energy
Laboratories — Facilities Support program) and $40,000 for Facilities and Infrastructure.
¢ Excludes $3,047,000 in FY 2001 and $2,880,000 in FY 2002 for Oak Ridge Landlord activities transferred to

Science Program Direction in FY 2003.

¢ Excludes $240,000, which was transferred to the Science Safeguards and Security program in an FY 2001

reprogramming.
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Funding by Site

(dollars in thousands)

FY 2001 FY 2002 FY 2003 | $ Change | % Change

Chicago Operations Office

Argonne National Laboratory ................... 6,611 3,643 4,205 +562 +15.4%
Brookhaven National Laboratory.............. 6,444 7,413 8,513 +1,100 +14.8%
Princeton Plasma Physics Laboratory...... 0 875 545 -330 -37.7%
Chicago Operations Office ............coo........ 980 895 1,020 +125 +14.0%
Total, Chicago Operations Office................... 14,035 12,826 14,283 +1,457 +11.4%
Oakland Operations Office
Lawrence Berkeley National Laboratory .. 2,113 6,900 5,607 -1,293 -18.7%
Lawrence Livermore National Laboratory 0 350 250 -100 -28.6%
Stanford Linear Accelerator Center .......... 0 400 0 -400 -
Total, Oakland Operations Office.................... 2,113 7,650 5,857 -1,793 -23.4%

Oak Ridge Operations Office
Thomas Jefferson National Accelerator

= o] |1 A 0 0 1,500 +1,500 --

Oak Ridge National Laboratory................ 6,627 10,745 12,016 +1,271 +11.8%

Oak Ridge Operations Office ................... 4,112 4,479 5,079 +600 +13.4%
Total, Oak Ridge Operations Office................. 10,739 15,224 18,595 +3,371 +22.1%
Richland Operations Office........ccccccccovvuvnnnnn.

Pacific Northwest National Laboratory..... 0 1,377 4,000 +2,623 +190.5%
Washington Headquarters..........ccccccceevvveen... 0 53 0 -53 --
Total, Science Laboratories Infrastructure....... 26,8872 37,130° 42,735 +5,605 +15.1%

 Excludes $3,047,000 in FY 2001 and $2,880,000 in FY 2002 for Oak Ridge Landlord responsibilities
transferred to Science Program Direction in FY 2003.

® Excludes $240,000 which was transferred to the Science Safeguards and Security program in an
FY 2001 reprogramming.
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Site Description
Ames Laboratory

Ames Laboratory (Ames) is located in Ames, lowa, and is a national center for the synthesis, analysis,
and engineering of rare-earth metals and their compounds. Ames conducts fundamental research in the
physical, chemical, and mathematical sciences associated with energy generation and storage. The
laboratory consists of 10 facilities (.32 million gross square feet of space) with the average age of the
facilities being 36 years. Approximately 100 percent of the space is considered adequate.

Argonne National Laboratory - East

Argonne National Laboratory - East (ANL-E) in Argonne, Illinois, is a Multiprogram Laboratory located
on a 1,700 acre site in suburban Chicago. The laboratory consists of 139 facilities (4.6 million gross
square feet of space) with the average age of the facilities being 31 years. Approximately 44 percent of
the space is considered adequate, while the remainder needs rehabilitation or replacement/demolition.
The SLI program is currently funding the following project:

- MEL-001-17 Mechanical and Control Systems Upgrade, Phase | (TEC $9,000,000) This ongoing
project will upgrade or replace 30-40 year old, deteriorated mechanical system components in
various facilities. These will include HVAC, drainage, steam supply, and condensate return systems.
This project will optimize capacity, enhance system reliability and performance, improve safety, and
reduce maintenance costs. These systems are no longer adequate, reliable, or efficient, and do not
meet current ES&H standards (e.g., failure of a laboratory exhaust system could lead to release of
radioactive material).

The program also provides funding through the Chicago Operations Office for Payments in Lieu of
Taxes (PILT) as authorized by the Atomic Energy Act of 1954, as amended. These discretionary
payments are made to state or local governments where the Department or its predecessor agencies
have acquired property previously subject to state or local taxation.

Brookhaven National Laboratory

Brookhaven National Laboratory is a Multiprogram Laboratory located on a 5,200 acre site in Upton,
New York. The laboratory consists of 745 facilities (4.1 million gross square feet of space) with the
average age of the facilities being 40 years. Approximately 35 percent of the space is considered
adequate, while the remainder needs rehabilitation or replacement/demolition. The SLI program is
currently funding the following projects:

- MEL-001-13 Groundwater and Surface Water Protection Upgrades (TEC $6,050,000) This on-
going project will address a backlog of ground and surface water protection projects which are
commitments to regulators. These include: proper closure of inactive supply and injection wells;
runoff control for the surplus material storage yard; containment and runoff control for the
radioactive material storage yard; replacement of 12 hydraulic elevator cylinders; removal of 22
underground fuel oil tanks; and replacement of radioactive waste tanks with secondarily contained
tanks.
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- MEL-001-16 Electrical Systems Modifications, Phase Il (TEC $6,770,000) This ongoing project is
the second phase of the modernization and refurbishment of the laboratory’s deteriorating 50 year-
old electrical infrastructure. The project includes: installation of two new 13.8 kV feeders to provide
alternate sources to existing, aged feeders; installation of additional underground ductbanks to
support a new 13.8 kV feeder; replacement of 2.4 kV switchgear to increase system reliability and
safety; reconditioning of fifty 480-volt circuit breakers including replacing obsolete trip units with
modern, solid-state trip devices; and the retrofit of ten 13.8 kV air breakers with new vacuum
technology.

The following new project is proposed in the FY 2003 request:

- MEL-001-027 Research Support Building, Phase | (TEC $18,200,000) This 45,000 sq. ft.
Research Support Building, is intended to consolidate Staff Services, Public Affairs, Human
Resources, Credit Union, Library and other support functions in a central quadrangle to provide staff
and visiting scientists with convenient and efficient support. This facility, the first of four phases in
the BNL Master Revitalization Plan, will include a lobby with a visitor information center to assist
visiting scientists, and a coordinated office layout of related support services. After completion of
this project, 51,000 sq. ft. of WW 11 era structures will be torn down. Based on total life-cycle
costs, productivity gains, avoided energy and maintenance costs, the Research Support Building will
provide a return on investment of 14.4% and a simple payback of 9 years.

The program also provides funding through the Chicago Operations Office for Payments in Lieu of
Taxes (PILT) as authorized by the Atomic Energy Act of 1954, as amended. These discretionary
payments are made to state or local governments where the Department or its predecessor agencies have
acquired property previously subject to state or local taxation.

Fermi National Accelerator Laboratory

Fermi National Accelerator Laboratory is a single-program laboratory leading the nation in
construction and operation of large facilities for research in high-energy and particle physics. The
laboratory is located in Batavia, Illinois, and consists of 447 facilities (2.2 million gross square feet
of space) with the average age of the facilities being 36 years. Approximately 100 percent of the
space is considered adequate.

Lawrence Berkeley National Laboratory

Lawrence Berkeley National Laboratory is a Multiprogram Laboratory located in Berkeley, California.
The laboratory is on a 200 acre site adjacent to the Berkeley campus branch of the University of
California. The laboratory consists of 176 facilities (1.7 million gross square feet of space) with the
average age of the facilities being 31 years. Approximately 22 percent of the space is considered
adequate, while the remainder needs rehabilitation or replacement/demolition. The SLI program is
currently funding the following projects:

- MEL-001-12 Site-wide Water Distribution System Upgrade (TEC $8,300,000) This ongoing
project rehabilitates the Lab’s High Pressure Water (HPW) System to include: replacement of all 1.4
km of cast iron pipe with ductile iron pipe; installing cathodic protection; replacing and adding
pressure reducing stations to prevent excessive system pressure at lower lab elevations; adding an
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emergency fire water tank to serve the East Canyon; and providing the two current emergency fire
water tanks with new liners and seismic upgrades.

The following new project is proposed in the FY 2003 request:

- MEL-001-28 — Building 77 Rehabilitation of Structures and Systems, Phase Il (TEC $13,360,000)
This project will provide design for the rehabilitation of Building 77 to correct mechanical,
electrical, and architectural deficiencies in Buildings 77 (a 68,000 sq. ft. high-bay industrial facility)
and 77A (10,000 sq. ft. industrial facility). Both 33 year-old buildings house machine shop and
assembly operations in which production of highly sophisticated research components for a variety
of DOE research projects takes place. Current work includes precision machining, fabrication and
assembly of components for the Advanced Light Source, the Dual-Axis Radiographic Hydrodynamic
Test Facility (DAHRT) project, the Spallation Neutron Source, and the ATLAS Detector.
Infrastructure systems installed by this project will include HVAC, power distribution, lighting, and
noise absorption materials. The improvements are necessary to satisfy urgent demands for high
levels of cleanliness, temperature and humidity control, and OSHA and reliability requirements.
This is the second of two projects, the first project, funded in FY 1999 and currently in progress, will
correct structural deficiencies in Building 77.

Oak Ridge Institute for Science and Education

Oak Ridge Institute for Science and Education (ORISE) is an academic and training facility providing
specialized scientific and safety training to DOE and other institutions. ORISE is an international leader
in radiation-related emergency response and epidemiological studies. The laboratory consists of 21
facilities, 0.2 million gross square feet of space, with the average age of the facilities being 40 years.
Approximately 92 percent of the space is considered adequate, while the remainder needs rehabilitation
or replacement/demolition.

Oak Ridge National Laboratory

Oak Ridge National Laboratory (ORNL) is a Multiprogram Laboratory located on a 24,000 acre site in
Oak Ridge, Tennessee. The laboratory consists of 461 facilities (4.5 million gross square feet of space)
with the average age of the facilities being 31 years. Approximately 90 percent of the space is considered
adequate, while the remainder needs rehabilitation or replacement/demolition. The SLI program is
currently funding the following projects:

- MEL-001-14 Fire Protection System Upgrade (TEC $5,920,000) This ongoing project replaces
deteriorated, obsolete systems with more reliable fire alarm and suppression capabilities; replaces the
single 16-inch water main in the east central section of ORNL with a looped system; and extends
coverage of automatic alarm and sprinkler systems to areas not previously served. Upgrading the fire
alarm receiving equipment at the site fire department headquarters ensures its reliability, modernizes
its technology, and meets the demands of an expanded fire alarm system network.

- MEL-001-15 Laboratory Facilities HVAC Upgrade (TEC $7,100,000) This ongoing project
provides improvements to aging HVAC systems (average age 38 years) located in the 13 buildings
which comprise ORNL’s central research complex and make additions and improvements to the
chilled water distribution system. This includes: redesign of the cooling water distribution system to
reduce the number of pumps required and installing more efficient pumps, thereby reducing
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operations and maintenance costs; installation of an 800 ft., 8-inch-diameter pipe, chill water cross-
tie to Buildings 4501/4505 from the underground tie-line between Buildings 4500N/4509 to address
low capacity problems in 4501/4505; installation of a 500 ft. 4-inch-diameter pipe to feed new
chilled water coils in the east wing of Building 3500; upgrade of the existing 50 year-old air handler
with new dampers, filters, steam coils, and controls; and replacement of constant volume, obsolete
air handlers in various buildings with variable air volume (VAV) improvements to more efficiently
control temperature.

- MEL-001-25 Research Support Center (TEC $16,100,000) This ongoing project will construct a
50,000 sq. ft. facility to house the core support service facilities and serve as the cornerstone and
focal point of the East Research Campus envisioned in the ORNL Facility Revitalization Project.
This building will include an auditorium and conference center (currently there is no adequate
auditorium conference space available at ORNL), cafeteria, visitor reception and control area, and
offices for approximately 50 people. It will facilitate consolidation of functions that are presently
scattered throughout the Laboratory complex in facilities that are old (30-50 years), undersized,
poorly located, or scheduled to be surplused. This project includes removal of the 4300 sqg. ft.
Main Portal (Building 5000). The facility will serve as a modern center for meeting, collaborating,
and exchanging scientific ideas for ORNL staff and the nearly 30,000 visitors, guests, and
collaborators that use ORNL facilities each year. The new cafeteria will replace the existing
cafeteria (to be reused, possibly as a training facility), which was constructed in 1953. The existing
cafeteria is poorly located to serve the current staff and is adjacent to the original production area of
the lab now undergoing decontamination. The estimated simple payback is seven years.

Pacific Northwest National Laboratory

Pacific Northwest National Laboratory (PNNL) is a Multiprogram Laboratory located on a 960 acre site
on the south end of the Hanford Reservation near Richland, Washington. The laboratory consists of 58
facilities (0.8 million gross square feet of space) with the average age of the facilities being 30 years.
Approximately 26 percent of the space is considered adequate, while the remainder needs rehabilitation
or replacement/demolition. The SLI program is currently funding the following project:

- MEL-001-18 Laboratory Systems Upgrades (TEC $9,000,000) This ongoing project will upgrade
or replace 20-50 year old mechanical system components in eight high occupancy facilities at PNNL.
This project will upgrade these obsolete systems with more efficient, better performing systems to
enhance the quality of science while reducing maintenance and energy costs. This upgrade will
include: replacement of HVAC supply and exhaust fans; replacement, rehabilitation or modification
of numerous chemical exhaust fume hoods; installation of computerized, remote, digital controls on
various systems to improve operations; and replacement of an emergency power generator.

Princeton Plasma Physics Laboratory

Princeton Plasma Physics Laboratory (PPPL) is a collaborative national center dedicated to plasma and
fusion science. PPPL has a leading international role in developing the theoretical, experimental, and
technology innovations needed to make fusion practical and affordable. PPPL is located in Princeton,
New Jersey, and consists of 34 facilities (0.7 million gross square feet of space) with the average age of
the facilities being 22 years. Approximately 89 percent of the space is considered adequate, while the
remainder needs rehabilitation or replacement/demolition.
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Stanford Linear Accelerator Center

Stanford Linear Accelerator Center (SLAC) is a program-dedicated laboratory (High Energy Physics)
located on 426 acres in Menlo Park, California, and is the home of the Stanford Synchrotron Radiation
Laboratory (SSRL). The Stanford Synchrotron Radiation Laboratory was built in 1974 to utilize the
intense x-ray beams from the SPEAR storage ring that was built for particle physics by the SLAC
laboratory. Over the years, the SSRL grew to be one of the main innovators in the production and use of
synchrotron radiation with the development of wigglers and undulators that form the basis of all third
generation synchrotron sources. The facility is now comprised of 25 experimental stations and is used
each year by over 700 researchers from industry, government laboratories and universities. SLAC
consists of 187 facilities (1.8 million gross square feet of space) with the average age of 22 years.
Approximately 98 percent of the space is considered adequate, while the remainder needs rehabilitation
or replacement/demolition.

Thomas Jefferson National Accelerator Facility

Thomas Jefferson National Accelerator Facility (TINAF) is a national user facility for nuclear science
using continuous beams of high-energy electrons to discover the underlying quark and gluon structure of
nucleons and nuclei. TINAF has 1,600 users, about half of which are actively engaged in experiments at
a given time. TINAF is located in Newport News, Virginia, and consists of 172 facilities (.7 million
gross square feet of space) with the average age of the facilities being 11 years. Approximately 89
percent of the space is considered adequate, while the remainder needs rehabilitation or
replacement/demolition. The SLI program proposes to fund the following new project in FY 2003:

- MEL-001-33 Continuous Electron Beam Accelerator Facility (CEBAF) Center Addition, Phase |
(TEC $10,500,000) - This project is phase | of two phases to provide for an addition to the CEBAF
Center office building. The purpose of the two phases is to replace off-site leased facilities and to
collocate staff for enhanced productivity. This first addition will add 51,000 square feet of office
space and 5,000 square feet of conference/meeting room space with a 2.7-year simple payback and a
25% rate of return. 20,000 sq.ft. of inadequate space will be vacated and removed at the
conclusion of this project. These two phases will provide additional space for 273 employees and
346 users.

Chicago Operations Office

The Chicago Operations Office processes the Payments in Lieu of Taxes made to the local taxing
authorities at Brookhaven National Laboratory and Argonne National Laboratory-East.

Oak Ridge Operations Office

The Oak Ridge Landlord program provides for centralized Oak Ridge Operations Office (ORO)
infrastructure requirements and general operating costs for activities on the Oak Ridge Reservation
outside plant fences and activities to maintain a viable operations office, including maintenance of roads
and grounds and other infrastructure, Payments In Lieu of Taxes, and other needs related to landlord
activities.
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Laboratories Facilities Support
Mission Supporting Goals and Objectives

This subprogram, previously titled the Multiprogram Energy - Laboratories Facilities Support
(MEL-FS) subprogram, has been broadened to include SC single purpose as well as the multi-purpose
laboratories and re-titled the Laboratories Facilities Support (LFS) subprogram to reflect this change.

The LFS subprogram improves the condition of laboratory buildings (i.e., increasing the percentage of
buildings rated adequate) provide Payments in Lieu of Taxes (PILT) assistance for communities
surrounding Brookhaven National Laboratory and Argonne National Laboratory-East; and funds the
highest priority projects by first ranking them using the Life Cycle Asset Management (LCAM)
Cost-Risk-Impact Matrix that takes into account risk, impacts, and mission need. Based on these
rankings, the subprogram funds the highest priority projects that reduce risk, ensure continuity of
operations, avoid or reduce costs, and increase productivity.

The LFS subprogram supports the program's goal to ensure that support facilities at the Office of Science
(SC) laboratories can meet the Department's research needs primarily by refurbishing or replacing
deteriorated, outmoded, unsafe, and inefficient general purpose and site-wide infrastructure. General
purpose and site-wide facilities are general use, service and support facilities such as administrative
space, cafeterias, general office/laboratory space, utility systems, sanitary sewers, roads, etc.

Capital investment requirements for SC laboratories are identified in laboratory Strategic Facilities
Plans. These ten-year site plans include priority lists of proposed facilities and infrastructure needs.
These plans (currently under SC review) assume the full modernization/revitalization of the
infrastructure of the labs will be completed over a ten-year period. The backlog of modernization needs
is on the order of $2 billion with the unfunded portion about $1.3 billion. Of the identified infrastructure
needs, nearly 85% is to rehabilitate or replace buildings.

The large backlog of building related projects reflects the fact that the condition of 53% of the laboratory
space is rated adequate, while the remaining 47% needs rehabilitation or replacement/demolition. Often,
even adequate space is not functional for modern research purposes (e.g., a well maintained 1940 vintage
wooden barracks is not particularly useful when modern, high technology equipped lab/office or “clean
room” space is needed). The large percentage of inadequate space is attributable to:

= the age of the facilities (over 69% of the buildings are 30 years old or older and, 43% are 40 years
old or older)

= changing research needs that require different kinds of space (e.g., more office space and light
laboratory space than hot cells)

= obsolescence of existing systems and components

= changing technology (e.g., digital controls)

= changing environmental, safety and health regulations, and
» inadequate capital investment in the past

The backlog of utilities and ES&H related projects is much lower due to previous investments by the
SLI program over the last 20 years. Utilities and ES&H projects consistently scored highest in the
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prioritization system mentioned below and therefore received funding, while the building related
projects were largely postponed.

The SLI program strives to improve the condition of laboratory buildings (i.e., increasing the percentage
of buildings rated adequate based on definitions and criteria provided in the DOE corporate Facilities
Information Management Systems) by increasing the percentage of facilities rated adequate over time.
The percentage of space rated adequate in FY 2001 is 53%.

In any given budget year, all candidate construction projects for funding by the LFS subprogram are first
ranked using the DOE Life Cycle Asset Management (LCAM) Cost-Risk-Impact Matrix that takes into
account risk, impacts, and mission need. The projects that have ES&H as the principal driver are further
prioritized using the Risk Prioritization Model from the DOE ES&H and Infrastructure Management
Plan process. Based on these rankings, the subprogram funds the highest priority projects that reduce
risk, ensure continuity of operations, avoid or reduce costs, and increase productivity. All FY 2001-

FY 2003 funded projects were evaluated by an integrated infrastructure management team as the highest
priority projects and each has a Capital Asset Management Process (CAMP) score greater than 60.

The LFS subprogram ensures that the funded projects are managed effectively and completed within the
established cost, scope and schedule baselines. Performance will be measured by the number of all
SLI projects completed within the approved baseline for cost (at or below the appropriated Total
Estimated Cost), scope (within 10%), and schedule (within six months). Two projects scheduled for
completion in FY 2001 were completed within the approved baselines for cost, scope, and schedule; the
third was descoped due to unforeseen labor market conditions and building operational commitments
that delayed completion of the project.

Funding Schedule

(dollars in thousands)
| Fy2001 | Fv2002 | FY2003 | $change | % Change

General Purpose Facilities ..........c..cceceevenee. 8,816 5,380 19,107 +13,727 +255.1%
Environment, Safety and Health...................... 12,979 16,416 12,474 -3,942 -24.0%
Payment in Lieu of Taxes (PILT).......cccccueeue.... 980 895 1,020 +125 +14.0%
Total, Laboratories Facilities Support .............. 22,775 22,691 32,601 +9,910 +43.7%

Detailed Program Justification
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(dollars in thousands)

FY 2001 | FY 2002 | FY 2003

General PUrpose FaCilities ..........coeiveiereeeeeeeeeeeeeeeeeeen 8,816 5,380 19,107

Provides funding to support the initiation of three new subprojects in FY 2003 as well as the
continuation of one FY 2001 subproject and two FY 2002 subprojects under the Science
Laboratories Infrastructure (MEL-001) construction project data sheet. These are summarized
below. More details are provided in the construction project data sheet presented later.

The FY 2003 funding is for design and construction activities for: 1) the LBNL Building 77
Rehabilitation of Structures and Systems, Phase Il ($1,757,000); 2) BNL Research Support
Building, Phase | ($3,250,000); 3) TINAF CEBAF Center Addition, Phase 1 ($1,500,000). The
latter two projects are for new buildings to provide 96,000 sg. ft. of modern research support space
while eliminating 71,000 sq. ft. of old, deteriorated buildings that cannot be economically
renovated.

The FY 2002 subprojects are the PNNL Laboratory Systems Upgrade ($4,000,000) and the ORNL
Research Support Center ($5,000,000).

The FY 2001 subproject is the ORNL Laboratory Facilities HVAC Upgrade ($3,600,000).

Environment, Safety and Health.............c.ccoooeiiiininins 12,979 16,416 12,474

Provides funding to support the continuation of one FY 2002 and four FY 2001 ES&H subprojects
in the Science Laboratories Infrastructure Project (MEL-001) construction project data sheet.
These are summarized below. More details are provided in the construction project data sheet
presented below.

The FY 2002 subproject is the ANL-E Mechanical and Control Systems Upgrade, Phase |
($3,045,000).

The FY 2001 subprojects are: BNL Groundwater and Surface Water Protection Upgrades
(%$1,398,000); ORNL Fire Protection System Upgrade ($2,216,000); LBNL Site-wide Water
Distribution System Upgrade ($2,900,000); and BNL Electrical Systems Modifications, Phase Il
(%$2,915,000).

PILT 980 895 1,020
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(dollars in thousands)

FY 2001 | FY 2002 | FY 2003

Continue meeting Payments in Lieu of Taxes (PILT) assistance requirements for communities
surrounding Brookhaven National Laboratory and Argonne National Laboratory-East. PILT
payment levels are negotiated between the Department and local governments. The PILT payments
equaled the negotiated levels in FY 2001.

Total, Laboratories Facilities SUPPOrt.......cccccovvivreereernrneen. 22,775 22,691 32,601

Explanation of Funding Changes from FY 2002 to FY 2003

FY 2003 vs.
FY 2002
($000)

Laboratories Facilities Support

m Additional funding in the General Purpose Facilities (GPF) area is to address

the large backlog of infrastructure needs at all SC 1abs..........cccoevvveeevseeeeereeeen. +13,727
m Reduction in the Environment Safety and Health (ES&H) area (to

approximately FY 2001 level) reflects the reduction in needs resulting from a

significant FY 2002 ES&H investment and shifting program priorities to GPF

NEES ...ttt ettt st en et n et en et st en et n e n et en et et en e en e -3,942
m Increase in funding to meet PILT requIremMentS ........coveveereeiieneenesie e +125
Total Funding Change, Laboratories Facilities SUPPOIt .........c.ccvveereeeeeiereesreseereeens +9,910
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Excess Facilities Disposition

Mission Supporting Goals and Objectives

This is a new subprogram in the FY 2003 Science Laboratories Infrastructure program and will address
those excess facilities needs that are the responsibility of SC as steward for the SC laboratories. In

FY 2002, these funds were appropriated in a separate Facilities and Infrastructure program added by
Congress.

The Excess Facilities Disposition (EFD) subprogram eliminates excess facilities at the SC laboratories to
reduce long-term costs and liabilities to support programmatic initiatives (e.g. making land available for
new programs). In addition to removal of excess facilities, the subprogram will also clean-up facilities
for reuse where such re-use is economical and can provide needed functionality.

The subprogram supports this goal by evaluating and prioritizing the backlog of excess facilities projects
that can be cleaned-up or eliminated in the next few years, which is on the order of $36,000,000.
Examples of candidate projects to be undertaken are provided below. Final selection of projects to be
undertaken will be based on program priorities including footprint reduction, risk reduction (e.g.,
removal of hazards), availability of space/land for research activities, and cost savings (e.g., elimination
of surveillance and maintenance costs).

This subprogram does not address major process contaminated facilities such as research reactors that,
under DOE policy, are to be transferred to the Office of Environmental Management for final
disposition. Also, this subprogram does not provide for removal or replacement of “occupied” buildings
(e.g., old, deteriorated and marginally functional ones that are to be replaced by new modern buildings).
Such building replacement projects are funded under the previously discussed LFS subprogram and
would include removal of the old buildings as part of the justification for the project.

Funding Schedule

(dollars in thousands)
| Fy2001 | Fv2002 | FY2003 | $change | % Change

Excess Facilities Disposition .............c.cccocuo..... 0 9,960 5,055 -4,905 -49.2%
Total, Excess Facilities Disposition ................. 0 9,960 5,055 -4,905 -49.2%
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Detailed Program Justification

(dollars in thousands)

FY 2001 | FY 2002 | FY 2003

Excess Facilities DiSPOSItION ............ccoovvveeeresvseesereeeeneeene. 0 9,960 5,055

Provides operating funds to eliminate excess facilities that are no longer needed at SC laboratories
and that require resources to monitor and maintain them in safe and secure conditions. FY 2002
Facilities and Infrastructure (F&I) program funding of $9,960,000 allows for the clean-up/removal
of approximately 30 excess facilities. Below is a list of projects included in the FY 2002 F&I
program:

= ANL-E ($810,000) — Cleanup of Building 205 Sample Carousel; cleanup of Building 315 Cell 6
Pit; cleanup of Building 315 Radiochemistry Lab (approximately 1,300 sg.ft.)

=  BNL ($1,350,000) — Demolition of Building 318; demolition of Building 960 Complex;
abandoned well closure and demolition of Buildings 93, 168, 915, and 917 (approximately
34,000 sq.ft.)

= LBNL ($2,500,000) — Removal of motor generators from Building 51; removal of the Heavy
lon Spectrometer System (HISS) Magnet and Structure “51G,” removal of shielding
blocks/beam lines from External Particle Beam (EPB) hall (approximately 21,000 sq.ft.)

= LLNL ($350,000) — Demolition and removal of the Magnetic Fusion Energy Direct Current
power supply (approximately 60,000 sq.ft.)

= ORNL ($3,125,000) — Stabilization and cleanout of Building 9201-3; stabilization and cleanout
of EN tandem space in Building 5500; demolition of Building 2013; demolition of Building
2506; deactivation/demolition of Building 6003 (approximately 224,000 sg.ft.)

= PNNL ($497,000) — Demolition of Building 331-B Radioactive Inhalation Facility and Dog
Kennels (approximately 26,000 sq.ft.)

= SLAC ($400,000) — Demolition of the following: Building 232 - Experimental Facilities
Department/Cryogenics Conference Room; Building 125 - Test Beam Facility Control Room;
Building 111 — 40” Bubble Chamber Building; Building 109 — Experimental Facilities
Department High Bay Building; Building 404 — Experimental Shelter; Building 133 — Stanford
Linear Detector Cherenkov Ring Imaging Detector Clean Room; Building 265 — Computer
Trailer; Building 295 — End Station A Office Trailer #1; Building 291 - End Station A Office
Trailer #2; Building 296 — SLAC User Trailer #2; Building 297 — SLAC User Trailer #3
(approximately 13,000 sq.ft.)

» PPPL ($875,000) — Preparation for Princeton Beta Experiment Modification (PBX) Disposition
(approximately 27,000 sq.ft.)

» Asmall amount ($53,000) is held for emergent requirements.
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(dollars in thousands)

FY 2001 | FY 2002 | FY 2003

In FY 2002 an estimated 400,000 total square feet of space will be removed or cleaned up for reuse.
Below is a list of projects to be undertaken in FY 2003:

=  ANL-E ($1,160,000) — Building 40 (Instrument Calibration) Disposal and Partial Facility
Demolition (approximately 7,000 sg. ft.)

=  BNL ($950,000) — Demolition of Buildings 89, 920, 91 and 118 (approximately 32,000 sg. ft.)

= |LBNL ($950,000) — Disposal of Experiment Hall concrete shield blocks, magnets, and activated
components (approximately 6,000 sq. ft.)

= LLNL ($250,000) — Demolish Magnetic Fusion Energy bridge and utility lines (approximately
1,100 sq. ft.)

= ORNL ($1,200,000) — Building 1,000 deactivation/demolition (approximately 59,000 sg. ft.)

=  PPPL ($545,000) — Princeton Beta Experiment Modification (PBX)/Princeton Large Torus
(PLT) subsystem removals (approximately 71,000 sq. ft.)

Individual projects and amounts are subject to revision based on evolving program priorities
including risk reduction (e.g., removal of hazards), footprint reduction, cost savings (e.g.,
elimination of surveillance and maintenance costs), and availability of space/land for new research
activities.

In FY 2003, an estimated 176,000 total square feet of space will be removed or cleaned up for
reuse.

Total, Excess Facilities DiSPOSItion ...........ccccovevieiiniennieennn 0 9,960 5,055

Explanation of Funding Changes from FY 2002 to FY 2003

FY 2003 vs.
FY 2002
($000)

Excess Facilities Disposition
m  FY 2002 Excess Facilities Disposition funding was appropriated in a new

program titled, “Facilities and Infrastructure.” Report language directed that a

minimum of 25% of the funds be used for Excess Facilities. This activity is

proposed for inclusion in the SLI budget with continued funding at a reduced

[EVEL N FY 2003, ..o -4,905

-4,905

Total Funding Change, Excess Facilities DiSpoSItion ...........cccocvevviieieenecie e
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Oak Ridge Landlord

Mission Supporting Goals and Objectives

The Oak Ridge Landlord subprogram supports activities to maintain continuity of operations at the Oak
Ridge Reservation (ORR) and the Oak Ridge Operations Office (ORO) to minimize interruptions related
to infrastructure and/or other systems failures.

This subprogram supports landlord responsibilities for the centralized ORR, including infrastructure of
the ORR, the 24,000 acres of the Reservation outside of the Y-12 plant, ORNL, and the East Tennessee
Technology Park, and DOE facilities in the town of Oak Ridge. This includes roads and grounds and
other infrastructure maintenance, ES&H support and improvements, PILT for Oak Ridge communities,
and other needs related to landlord requirements. These activities maintain continuity of operations at the
Oak Ridge Reservation and the ORO and minimize interruptions due to infrastructure and/or other
systems failures. In FY 2001 there were no significant interruptions due to infrastructure failures.

Funding Schedule

(dollars in thousands)
| FY2001 | FY2002 | FY2003 | $Change | % Change

Oak Ridge Landlord............ccccccevvvveeevivieeennen. 4,112 4,479 5,079 +600 +13.4%

Detailed Program Justification

(dollars in thousands)

FY 2001 | FY 2002 | FY 2003

m Roads, Grounds and Other Infrastructure and ES&H

Support and Improvements............ccoovevvvinieeennn 2,000 2,200 2,488
m  Payments in Lieu of Taxes (PILT).......ccvvvvinvennnn. 1,900 1,900 2,300

Payments in Lieu of Taxes (PILT) to the City of Oak Ridge, and Anderson and Roane Counties.
m  Reservation Technical Support...................oooen il 212 379 291

Includes recurring activities such Site Mapping, National Archives Records Administration, and
support for legacy legal cases.

Total, Oak Ridge Landlord............ccccoevvviiiieniiieieece e 4,112 4,479 5,079
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Explanation of Funding Changes from FY 2002 to FY 2003

FY 2003 vs.
FY 2002
($000)

Oak Ridge Landlord
m Increases the Roads, Grounds and Other Infrastructure and ES&H Support and

Improvements to more aggressively address deficiencies and expected increase in

traffic due to the Spallation Neutron SOUrce Project. ........cocoeveveeveveereesveneesnenenn. +288
m Supports the negotiated increase in the per acre value of land used to calculate the

PILT PAYMENT. ...ttt ettt et e et e nn e e sbe e naeenreas +400
m  Maintain ORR technical support at approximately the FY 2002 level..................... -88
Total Funding Change, Oak Ridge Landlord............ccooveiiieiinii i +600
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Capital Operating Expenses & Construction Summary

Capital Operating Expenses

(dollars in thousands)

| FY2001 | FY2002 | FY2003 | $Change| % Change
General Plant Projects (ORO Landlord)........ 0 0 --
Capital Equipment (ORO Landlord) .............. 0 0 0 0 -
Total, Capital Operating Expenses................ 0 0 0 0 -

Construction Projects

(dollars in thousands)
Total Prior Year
Estimated Approp- Unapprop.
Cost (TEC) riations FY 2001 FY 2002 | FY 2003 | Balance
Project — 02-SC-001 Laboratories Facilities
Support Project
FY 2002 PED Datasheet............cccoe..... N/A N/A 0 3,183 0 0
Project — 03-SC-001 Laboratories Facilities
Support Project
FY 2003 PED Datasheet............cc.c....... N/A N/A 0 0 3,355 0
Project - MEL-001 Laboratories Facilities
Support Project
FY 2003 Construction Datasheet.......... N/A N/A 21,795 18,613 28,226 54,425
Total, LFS Construction............ccccvevevrnieeene N/A N/A 21,795 21,796 31,581 54,425

Science/Science Laboratories Infrastructure/
Capital Operating Expenses & Construction
Summary

FY 2003 Congressional Budget




